Project Plan and Milestones

Detailed project document · Prepared for project completion and review

Project reference information

Item	Known project detail
Project	Health360 Clinical & Healthcare Risk Analysis
Dataset size	5,000 patient/person records
Dataset fields	17 columns; exact field names and definitions must be copied from the source dataset's header row/data dictionary
Analytics tool	Tableau
Visual assets	9 worksheets/visualizations and a dashboard; a Tableau story for Patient Risk & Lifestyle Insights was also part of the project workflow
Repository	https://github.com/en25cs3010918-ctrl/Health360-Healthcare-Risk.git
Website	https://en25cs3010918-ctrl.github.io/Health360-Healthcare-Risk/
Scope caution	This is an educational data-visualization project. It is not a clinically validated diagnostic, prognostic, or treatment system.

Work breakdown

Workstream A: source acquisition and provenance. Workstream B: field inventory and cleaning. Workstream C: exploratory analysis and calculation validation. Workstream D: Tableau worksheet creation. Workstream E: dashboard assembly. Workstream F: story writing. Workstream G: website integration and publication. Workstream H: testing and documentation. Workstream I: demonstration and final handoff.

Milestone gates

M1 Scope approved: problem, objectives, and boundaries documented. M2 Data ready: field dictionary and quality checks completed. M3 Analysis ready: worksheets and calculations validated. M4 Visualization ready: dashboard and story reviewed. M5 Publication ready: links, permissions, and embeds tested. M6 Submission ready: report, source references, screenshots, and demo materials checked.

Schedule table

For every task, record planned start, planned finish, actual finish, owner, dependency, effort, status, and evidence link. Dates should be entered by the project owner; this document does not invent deadlines or claim tasks are complete.

Risk register

Risk: data definitions unclear — mitigation: inspect source documentation and avoid guessing. Risk: field names change — mitigation: record source version and retest calculations. Risk: Tableau view is private — mitigation: confirm intended sharing permissions. Risk: embed spins — mitigation: test direct view, network, browser, and embed separately. Risk: unsupported interpretation — mitigation: use evidence review and explicit limitations.

Change control

When scope, source data, calculations, or published URLs change, record the change, reason, date, impact, approval, and tests to rerun. Keep an immutable source copy when permitted and label published versions clearly.

Completion and review record

Prepared by: _____ Date: _____

Reviewed by: _____ Status: Draft / Reviewed / Approved

Document-control note: Update this file when the dataset, workbook, published views, or website changes. Record version/date and keep claims tied to evidence. This detailed document uses known project context and explicitly flags details that must be verified from the actual source files.